

## SANTA ANA RIVER TRAIL PROJECT SCHEDULE

		2010										2011	2012	2013	2014	2015	2016	2017	2018	2019	2020		
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jul	Jul	Jul	Jul	Jul	Jul	Jul	Jul	Jul	Jul		
<b>Design Development</b>																							
1	Prepare Draft Master Plan																						
2	Public Meeting for Master Plan																						
3	Approval of Master Plan & Cost Estimate																						
<b>Environmental Process</b>																							
1	Complete Technical Studies & Environmental Surveys																						
2	Prepare NEPA/CEQA Draft & Conduct Public Meetings																						
3	Approval of final NEPA/CEQA Documents																						
4	Environmental Permitting Process																						
<b>Construction</b>																							
1	Prepare Construction Documents (30% Drawings)																						
2	Execution of Easements for Trail Construction & Maintenance																						
3	Phased Construction																						
4	Hamner Ave. Bridge Replacement																						