OC Bridges Railroad Grade Separation
Program Update
Program Overview

Project benefits: improve mobility and safety resulting in a better quality of life
How are projects funded?

Program Budget: $634.66 Million

**Measure M2**
- ½ cent sales tax for transportation
- Passed by 70% of Orange County voters in 2006

**State of California**
- Proposition 1B/TCIF
- Passed by 61% of California voters in 2006
- PTMISEA

**Federal Transportation Funding**
- Congressional appropriations
- Federal Transportation Act
- CMAQ

M2 – Measure M2
RSTP/CMAQ – Regional Surface Transportation Program/Congestion Mitigation and Air Quality
DEMO – Federal Demonstration Earmarks
PTMISEA – Public Transportation Modernization, Improvement, and Service Enhancement Account
TCIF – Trade Corridor Improvement Fund
TSSSDRA – Transit System Safety, Security, and Disaster Response Account
Current Construction Schedule

<table>
<thead>
<tr>
<th>Project</th>
<th>2012</th>
<th>2013</th>
<th>2014</th>
<th>2015</th>
<th>2016</th>
<th>2017</th>
<th>2018</th>
</tr>
</thead>
<tbody>
<tr>
<td>Placentia Avenue</td>
<td></td>
<td></td>
<td></td>
<td>Choice</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kraemer Boulevard</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Orangethorpe Avenue</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Tustin Avenue / Rose Drive</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Lakeview Avenue</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Raymond Avenue</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>State College Boulevard</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

All seven projects are in the construction phase
Project Status

Placentia Avenue Grade Separation

**Contractor:** Flatiron West

**Value:** $25,897,978

910 days

**Key Dates:**

1/3/12 – Start Construction

7/1/14 – End Construction

Opened to public traffic on March 12, 2014
Project Status
Kraemer Boulevard Grade Separation

Contractor: Atkinson
Value: $34,049,430
917 days

Key Dates:
1/16/12 – Start Construction
7/21/14 – End Construction

Open to public traffic in early July 2014
Orangethorpe Avenue Overpass
Rendering

Contractor: Flatiron West
Value: $49,648,993
1,000 days

Key Dates:
7/1/13 – Start Construction
3/27/16 – End Construction
Tustin Avenue/Rose Drive Overpass Rendering

Contractor: USS Cal Builders

Value: $30,871,703
890 days

Key Dates:
7/8/13 – Start Construction
12/15/15 – End Construction
Lakeview Avenue Overpass Rendering

<table>
<thead>
<tr>
<th>Contractor</th>
<th>Value</th>
<th>Key Dates:</th>
</tr>
</thead>
<tbody>
<tr>
<td>OHL, USA</td>
<td>$30,562,248</td>
<td>6/2014 – Start Construction</td>
</tr>
<tr>
<td></td>
<td>900 days</td>
<td>12/2016 – End Construction</td>
</tr>
</tbody>
</table>

900 days

Key Dates:
- 6/2014 – Start Construction
- 12/2016 – End Construction

Value:
- $30,562,248

Lakeview Ave
State College Boulevard Underpass Rendering

Contractor: USS Cal Builders  
Value: $41,974,278  
1,220 days  

Key Dates:
5/2014 – Start Construction  
10/2017 – End Construction
<table>
<thead>
<tr>
<th>Contractor</th>
<th>Value</th>
<th>Key Dates:</th>
</tr>
</thead>
<tbody>
<tr>
<td>Flatiron West</td>
<td>$51,058,559</td>
<td>5/2014 – Start Construction</td>
</tr>
<tr>
<td></td>
<td>1,310 days</td>
<td>12/2017 – End Construction</td>
</tr>
</tbody>
</table>
Outreach Meetings

- City Council / School Boards
- Open Houses
- Property Owners
- Homeowner Associations
- Community Events
- Business Parks
- Individual 1: 1
Program Awareness

Construction Notification

Raymond Avenue - State College Boulevard Undercrossing - Spring 2014 Update
City of Fullerton

The City of Fullerton and the Orange County Transportation Authority (OCTA) are moving forward with the construction of the Raymond Avenue and State College Boulevard undercrossings, which will separate vehicle traffic from train traffic at two main intersections in the City of Fullerton by lowering the roadway under the railroad crossings. One such bridge will be for the Fullerton Union Pacific to the northside project, which will significantly enhance pedestrian safety, access and connectivity in the area. The other bridge will be for the Fullerton Union Pacific to the northside project, which will significantly enhance pedestrian safety, access and connectivity in the area.

For more information, visit ocbridges.com or contact Tresa Oliveri, OC Bridges Outreach Manager at (714) 560-3267.

Placentia Avenue Undercrossing

For more information, visit ocbridges.com or contact Tresa Oliveri, OC Bridges Outreach Manager at (714) 560-3267.

O.C. BRIDGES
Improving safety. Removing delays.