

# Supervisory Districts 1 & 2 Bikeways Collaborative




**OCCOG Board Meeting**  
Thursday, November 15  
OCTA Room 103/104  
10:30am -12:00pm



# Overview: Planning Process

- District-by-district bikeway planning
- Collaborative, bottoms-up process
- Identify priority bikeway corridors
- Assist cities with project development






# Phased-Approach

- Phase I: Bikeways Strategy
  - Build consensus on regional corridors
- Phase II: Feasibility Studies
  - Develop conceptual plans and design recommendations for top corridors



*Corridor Planning*



*Feasibility Analysis*



*Design & Construction*




# D1&2 Consultant Selection



- OCTA Board awarded:
  - Alta Planning & Design
  - Subconsultant: IBI Group
- Participation from OCCOG Executive Director and OCCOG TAC members
- \$300,000 contract
- 18-month schedule



# Jurisdictions Involved



- Buena Park
- Costa Mesa
- Cypress
- Fountain Valley
- Garden Grove
- Huntington Beach
- La Palma
- Los Alamitos
- Newport Beach
- Santa Ana
- Seal Beach
- Stanton
- Westminster
- County of Orange



# Schedule Overview



Phase I: Bikeways Strategy

Winter 2012

Open House

Fall 2013

Phase II: Feasibility Studies

Winter 2013

Complete

Summer 2014



# Project Development Team



- Comprised of City Planners & Engineers
- Letter to City Managers
- PDT #1 (mid-Dec)
  - Overview of planning process
  - Begin gathering info on current bike efforts & plans





# Bikeway Summits



- Stakeholder Forum
- Receive Policy Direction
- First Summit Meeting in 2013



# Project Updates



- OCCOG Board (11/15)
- OCTA TAC (11/28)
- OCCOG TAC (12/4)
- OCTA Community Advisory Committee-  
Bicycle & Pedestrian Subcommittee  
(12/18)